

Sub-Regional Programme of Sustainable Growth and Infrastructure (maintained by Cambridgeshire Horizons)
Based on information available May 2008



Item	2008												2009												2010												
	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
PLANNING PROCESS																																					
1 Regional Spatial Strategy	Govt Publish Final RSS																																				
2 South Cambridgeshire LDF	Cambridge Southern Fringe AAP Adoption												Cambridge East AAP Adoption												North West AAP Adoption												
3 Cambridge City LDF	Cambridge East												Core Strategy Submission												Core Strategy Adoption												
4 Huntingdon LDF	Core Strategy Submission												North West AAP Submission												Core Strategy Adoption												
5 East Cambridgeshire LDF	Development Control Policies Submission												Development Control Policies Adoption																								
6 Fenland LDF	Core Strategy Submission												Core Strategy Adoption												Proposal Section Submission												
7 Minerals and Waste LDF	Site Specific Proposals Submission												Site Specific Proposals Adoption												Submission												
MAJOR DEVELOPMENTS																																					
8 Northstowe																																					
8.0 Prepare 1st Edition Delivery Plan																																					
8.1 Submission Outline Planning Application	Dec 2007 - Submission of OPA												Autumn 2008 - Determine Planning Application																								
8.2 Determination Planning Application and Section 106 Signed																																					
8.3 Infrastructure / Housing Construction																																					
8.4 Occupation of First Dwelling																																					
8.5 Occupation of First Primary School																																					
8.6 Occupation of First Community Centre																																					
9 Cambridge Southern Fringe																																					
9.0 Prepare 1st Edition Delivery Plan																																					
9.1 Access Road Construction																																					
9.2 Addenbrooke's 2020 Outline Application	Determination												Autumn 2009 - Scheme Opening																								
9.3 Trumpington Meadows Outline Application	Determination												Start on Site												First Occupation												
9.4 Clay Farm Outline Application	Determination												Start on Site												First Occupation												
9.5 Bell School Outline Application	Submission												Determination																								
9.6 Glebe Farm Outline Application																																					
10 Cambridge East																																					
10.1 Prepare 1st Edition Delivery Plan																																					
10.2 Relocation SUV to Mildenhall (First Phase)																																					
10.3 Airport Relocation																																					
10.4 North of Newmarket Road Outline Application	Submission												Decision on Relocation												Determination												
10.5 North of Cherry Hinton Outline Application	Submission												Determination												Late 2009 - Commenc												
11 Cambridge Northern Fringe East																																					
11.1 Viability Study																																					
12 Cambridge North West																																					
12.0 Prepare 1st Edition Delivery Plan																																					
12.1 Frontage NIAB Outline Application	Determination May 2008; Start on Site late 2008 - early 2009												Pending SDCD review of objection sites												Pending SDCD review of objection sites												
12.2 NIAB main application																																					
12.3 "super NIAB" land in SDCD area																																					
12.4 University applications																																					
13 Northbridge, Huntingdon																																					
13.1 Housing	Application to Panel												Late 2008 - Commence House Building																								
14 Loves Farm, St Neots																																					
14.1 Start on Site																																					
14.2 Commence Housing Construction																																					
INFRASTRUCTURE																																					
15 Cambridge Challenge																																					
15.1 Select Partner																																					
15.2 Funding Period																																					
16 Strategic Housing Market Assessment																																					
16.1 Consultation and Approval	Consultation ends 12/2/2008; Approval April 2008																																				
16.2 Continuous Review																																					
17 Water Cycle Strategy																																					
17.1 Prepare Phase 1 Report																																					
18 A14 Upgrade																																					
18.1 Further Public Consultation																																					
18.2 Preferred Route Announcement																																					
18.3 Publish Draft Orders																																					
18.4 Construction																																					
18.5 Scheme Opening in Stages (2012-2015)																																					
19 Cambridgeshire Guided Busway																																					
19.1 Detailed Design																																					
19.2 Construction																																					
19.3 Scheme Opening																																					
20 A428 Caxton Common to St Neots																																					
20.1 Commission Economic Impact Assessment	Summer 2008 Agree Strategy																																				
21 Ely Southern Link																																					
21.1 Implementation																																					
22 Chesterton Station & Interchange																																					
22.1 Local Transport Plan Bid	Award July 2008																																				
22.2 Complete Design																																					
22.3 Tender																																					
22.4 Construction																																					
22.5 Scheme Opening																																					
23 North Cambridge Grid Station																																					
23.1 Construction																																					
23.2 Commissioning																																					
24 Waste PFI Scheme																																					
24.1 Planning and Tender																																					
24.2 Construction																																					
24.3 Scheme Online																																					
25 Addenbrooke's																																					
25.1 Elective Care Centre																																					
25.2 Determination Outline Planning Application 20:20	Nov 2007												Complete 106 agreement																								
25.3 Papworth PFI Business Case	Submission Dec '07; DOH approval expected Feb '08																																				
25.4 Construction MRC LMB Building																																					
25.5 2020 Research Space Construction (Phase 1)																																					
25.6 Construction New Papworth Hospital																																					
25.7 Occupation																																					
25.8 The Forum (hotel and conf centre)	line PP												106 agreement												Start on Site												
25.9 Roadway from AAR to Robinson Way	OPP submitted; details March 2008												Opens Autumn 2009																								
26 Cambridge East Transport Measures																																					
27 Cambridge North West Transport Measures																																					
28 Cambridge South Transport Measures																																					
29 Cambridge North Transport Measures																																					
30 Milton Park and Ride																																					
31 Riverside Cycle Bridge																																					
32 St Ives to Huntingdon Public Transport Priorities																																					
St Ives to Huntingdon Public Transport Priorities																																					