
• Marshall remains committed to the vision of Cambridge East as a vibrant and exciting 
new quarter for Cambridge – providing suitable relocation sites can be found.

• In 2006/7 Marshall selected RAF Mildenhall as the preferred site for the relocation of 
its aerospace business and subsequently spent significant time and money developing 
detailed plans for this site.

• In Feb 2009 government and Marshall concluded that other options should be 
considered.

• In March 2009 Marshall commenced examination of alternative relocation sites.

• In April 2009 Marshall (at the request of the Cambridge East Delivery Board) focussed 
this examination on consideration of the local relocation options –Waterbeach 
Barracks and RAF Wyton.

• In May 2009 Marshall requested Defence Estates ‘ Heads of Terms’ for  the lease or 
purchase of these two sites. Pending receipt of further information, Marshall is of the 
opinion either site could be viable for relocation.

• Any relocation site must demonstrate that it is in the best interest of Marshall 
customers, staff and shareholders.

Marshall Progress Statement on Waterbeach & 

Wyton Options - September 2009



Waterbeach Barracks
• Defence Estates set out the basis on which the site could be made 

available on 28th July 2009

• Reviewed by Marshall - revealed much detailed work to be 

undertaken

⁺ Site has space required by MA (100 acres) although current 

runway close to very minimum

⁺ No restraints on customer types identified

⁺ Geographically close to current site minimising travel to work 

impact on employees

• Visit to site hosted by Royal Engineers 2nd September 2009

• Response to Defence Estates made on 1st September 2009 

requesting further information

• Reply received from Defence Estates  on 14th September 2009



Wyton Airfield

• Defence Estates ‘Heads of Terms’ received 30th June 2009

• Reviewed by Marshall and its property advisor – revealed much 
detailed work to be undertaken

⁺ Site has space required by MA (100 acres) 

⁺ Current runway of sufficient length

• Significant investigation and cost required to establish viable 
business case for Wyton airfield

• Third party land acquisition may be required (landing lights)

• Response to Defence Estates made on 28th July 2009 requesting 
further information

• Marshall to meet with Defence Estate and technical MOD 
colleagues on 24th September

• Invitation  accepted for Marshall delegation to meet with 
Huntingdonshire DC on 26th October 2009



Summary

• Active dialogue ongoing 

• As yet, there remains much work to complete to 

allow a ‘prima facie’ business case to be 

developed for either site

• However, pending receipt of further 

information, Marshall is of the opinion either 

site could be viable for relocation

• Any relocation site must demonstrate that it is in 

the best interest of Marshall customers, staff 

and shareholders


